
WEEKLY UPDATE 
USH 51 PORTAGE 

 
7/12/21 

Last week grading, electrical conduit, and breaker run placement was completed between Brady and 

Edgewater Streets. Storm sewer installation from Brady to Washington Street was also completed. 

This week the storm sewer crew will continue heading east from Washington Street. Once that storm 

sewer is completed the grading operation will follow and segments will be closed roughly a block at a 

time for the full width of the roadway starting at Brady and working towards the east.  Another crew will 

begin forming for the concrete endwalls for the canal pipe this week. 

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses.  The 

contractor will provide advance warning of upcoming changes to access or access restrictions. 

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail. 

Project Website Link below: 

 https://projects.511wi.gov/us51-portage/ 

Project Contact: 

Alex Bromley 
Phone: 608-588-4262 
Email: abromley@westbrookeng.com 
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